Priority Project Schedules (Current as of 01/22/10)

Hillsboro Road Widening Project - (BOMA #1 Priority)

Design Start Date March 24, 2008 (BOMA Approval)
Design Completion Date September 2010 (Estimated)
ROW Start Date February 2010 (Estimated)

ROW Completion Date March 2011 (Estimated)
Construction Start Date May 2011 (Estimated)

Construction Completion Date May 2013 (Estimated)

Columbia Avenue Streetscape Project - (BOMA #2 Priority)

Design Start Date June 21, 2005 (BOMA Approval)

Design Completion Date July 29, 2009

ROW Start Date January 2008

ROW Completion Date October 2009

Construction Start Date November 16, 2009 (Notice to Proceed)

Construction Completion Date August 17, 2010 (275 day contract)

McEwen Drive Phase Il1I-(BOMA #3 Priority)

Design Start Date July 13, 2004 (BOMA Approval)

Design Completion Date May 2010 (Estimated — Based on TDOT Approvals)
ROW Start Date February 2009

ROW Completion Date February 2010 (Estimated)

Construction Start Date June 2010 (Estimated)

Construction Completion Date June 2011 (Estimated)



Carlisle Lane/Boyd Mill @ S.R. 96 West Signalization-(BOMA #4 Priority)

Design Start Date October 9, 2007 (BOMA Approval)

Design Completion Date June 2010 (Estimated)

ROW Start Date June 2009 (Funding Established)

ROW Completion Date March 2010 (Estimated)

Construction Start Date August 2010 (Estimated if Funding is in Place)

Construction Completion Date  April 2011 (Estimated if Funding is in Place)

South Carothers Parkway-(BOMA #5 Priority)

Design Start Date July 10, 2007 (BOMA Approval)

Design Completion Date May 2010 (Estimated)

ROW Start Date June 2009 (Funding Established)

ROW Completion Date February 2010 (Estimated)

Construction Start Date June 2010 (Estimated if Funding is in Place)

Construction Completion Date May 2012 (Estimated if Funding is in Place)

Third Avenue Extension-(BOMA #6 Priority)

Design Start Date April 11, 2006 (BOMA Approval)
Design Completion Date February 2010 (Estimated)
ROW Start Date November 2008

ROW Completion Date February 2010 (Estimated)
Construction Start Date May 2010 (Estimated)

Construction Completion Date March 2011 (Estimated)

The Design Completion Date, Construction Start Date and Construction Completion Date could be
affected if the City chooses to use CMAQ funding. This would require additional design work and TDOT
review.



Mack Hatcher Parkway Extension Northwest Quadrant

Design Start Date August 14, 2007 (BOMA Approval)

Design Completion Date May 2010 (Estimated)

ROW Start Date December 2009 (ROW Meeting Scheduled)
ROW Completion Date May 2011 (Estimated if Funding is in Place)
Construction Start Date January 2012 (Estimated if Funding is In Place)

Construction Completion Date January 2014 (Estimated if Funding is in Place)



